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VB/I-70 Community Health Program
August 2006 Status Report
Program Activities Report

August Activities and Tasks
Health Education and Community Outreach

Community Health Workers
> Continued canvassing activities (canvassing numbers through 08/31/2006 found at the end of

this report)
> Participated in August biomonitoring clinic at Swansea Recreation Center
> Participated in weekly CHP meetings
> Continued biomonitoring clinic outreach tasks - phone calling, distribution of printed material,

and reminder postcards
Program Management, Development, Administration and Community Partnership
> Real Estate and Contractor Outreach - real estate and contractor outreach summary found at end

of this report
> Continued with newly revised and implemented phone survey evaluation project.
> Updated materials for canvassing packets (electronic and hard file copies)
> Obtained donated window to use for window cleaning demonstrations and hands-on training
> Continued with hiring process to add eight additional CHWs to program staff

• Continued contract processing for five CHWs hired in July; completed corollary payment
requisition process

• Initiated payment requisitions and contracting processes for three additional CHWs hired in
August

> Continued process to place existing CHWs on temporary employment contracts with the city so
that independent contractor status is terminated

> Extended city employment offer to CHW Berenice Chaparro to fill Assistant Program
Coordinator position; offer accepted

> Completed budget for NDHC contract amendment
> Worked to resolve community office data line issues
> Met with EPA and CDPHE to define post clean-up site parameters outreach approach
> See included Steering Committee Meeting Agenda and Notes for August 2, 2006 for committee

activity
Biomonitoring

> See August Biomonitoring Subcommittee report, as submitted
> Provided bi-weekly high arsenic reports to CDPHE to assist in targeted arsenic biomonitoring
> Worked with NDHC to define layout and budget for Globeville clinic slated for 9/9/2006
> Developed flyers and posters for Globeville clinic event; distributed/posted
> Initiated use of clinic reminder postcards

Lead and Arsenic Data/Case Management
> Continued work with DHHA medical/mapping programmer to further develop VB/I-70 lead data

maps
> See August Arsenic Data and Case Management Subcommittee report, as submitted
> See Lead Data and Case Management Subcommittee meeting minutes for August, as submitted
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September Activities and Tasks
Health Education and Outreach

Community Health Workers
> Formalize outreach messages and dialogue pathways for post clean-up home visits
> Continue with canvassing, home visit evaluation, and data entry tasks
> Continue biomonitoring outreach tasks - phone calls, schedule distribution, etc.
Program Management, Development, Administration and Community Partnership
> Continue with home visit evaluation project; incorporate refusal survey process
> See Real Estate and Contractor Outreach Specialist's summary for projected September

activities
> Train new CHWs; conduct refresher training for existing CHWs
> Continue to process temporary employee contracts for all CHWs; estimated contract date

10/01/2006
> Initiate amendment for NDHC contract; develop amendment budget for DHHA contract
> Complete final draft of second visit outline and materials
> Complete final draft of initial visit outline and materials - to reflect post clean-up outreach

message
Biomonitoring

> See August Biomonitoring Subcommittee report, as submitted
> Continue with clinic outreach activities

Lead and Arsenic Data/Case Management
> See August Arsenic Data and Case Management Subcommittee report, as submitted
> Finalize QA review of year one lead data

Future Activities and Tasks
Health Education and Outreach

Community Health Workers
> As time permits, assist in developing methods to reach mothers with newborns; conduct focused

"mini" outreach campaign if time permits
> As time permits, assist in developing "parent-pack" outreach materials
> Participate in training on second home visit content and post clean-up initial visit content
Program Management, Development, Administration and Community Partnership

> Define additional program outreach methods and audiences, as necessary
> Develop ongoing relationships between CHWs and assigned neighborhoods via weekly

contact with neighborhood associations and organizations, as well as attendance at related
meetings

> Evaluate and analyze program data; release first program year data and evaluation report
> Finalize second visit materials and conversation pathway
> Develop methods to reach mothers with newborns - early intervention focus.
> Develop "parent-pack" lead poisoning educational material.
> Develop/print folder and indexed dividers for outreach material.
> Develop, as necessary, new home visit outreach material with the Outreach Development

Group
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Residential Canvassing Statistics
Period Ending 08/31/2006

[JaySalas-DEH]

Clayton
Not Home

1021
Home Visit

464
Partial Visit

519
Access Agreement

35
Total
2004

Cole
Not Home

813
Home Visit

668
Partial Visit

56
Access Agreement

26
Total
1537

Swansea/Elyria
Not Home

550
Home Visit

351
Partial Visit

63
Access Agreement

6
Total
964

Globeville
Not Home

67
Home Visit

29
Partial Visit

7
Access Agreement

2
Total
103

Curtis Park/5 Points
Not Home

59
Home Visit

34
Partial Visit

12
Access Agreement

3
Total
105

VB/I-70
Not Home

2510
Home Visit

1546
Partial Visit

657
Access Agreement

72
Total Contacts

4713

Definitions
Not Home - a residence where contact was attempted, but no was at home
Home Visit - a residence where a complete home visit has been made
Partial Visit - a residence where a home visit is in process (a home visit not considered

complete until all follow-up activity has been completed - phone call, EPA
referral, additional information request, etc.)

Access Agreement - a residence where a soil sampling access agreement obtained by the
CHW via home visit

Total Contacts - Sum of not home, home visit and partial visit contacts
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Real Estate/Contractor/Resident Outreach
August 2006 Activity Report
[Elizabeth Schiffman - DEH]

August Status Report

• Continue mailing to realtors - COMPLETE (an additional 25 packets sent out)
• Mailing to contractors PDCA member listing - COMPLETE (50 packets sent out)
• Bi-weekly/monthly checks for further realtor mailings - ONGOING
• Housing inspector mailing lists compiled - COMPLETE
• Vendor identification for outreach and information - ONGOING

Goals for September

• Mail packets to housing inspectors
• Vendor outreach
• Complete assembly of event table
• Working group presentation
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VB/l-70 CHP
Steering Committee Meeting Agenda and Notes

Wednesday, August 2, 2006

Agenda

1. Evaluation measures
2. Memorandum of Agreement
3. NDHC mini-investigations - update
4. EPA update
5. Community Health Education and Outreach - field activity update/hiring
6. Biomonitoring - subcommittee update
7. Arsenic Data and Case Management - subcommittee update
8. Lead Data and Case Management - subcommittee update

0 On-going lead data transfer State/DHHA
9. Medical Management - subcommittee update
10. Medical Provider Education - subcommittee update

In Attendance

Jane Mitchell (CDPHE), Mishelle Macias (CDPHE), Pat Courtney (EPA), Mark Anderson (DHHA),
Jay Salas (DEH), Elizabeth Schiffman (DEH), Gene Hook (DEH), Martha Hoff (DEH)

Notes

Jane Mitchell and Martha Hoff will meet 08/10/06 to determine outline for the 2004-2005 annual
program report. Martha indicated that lead data are nearly complete with respect to quality
assurance review.

Pat Courtney will contact ATSDR regarding their agency's signature page. Pat indicated that EPA
is focusing heavily on unsampled properties. Pat will email a list of unsampled properties to Jay
and Jane to facilitate outreach and targeted biomonitoring. Soil sampling is no longer available, as
of 07/21/2006.

Wendy Hawthorne asked if the Community Health Workers could increase their in-home outreach
related to mini-investigations. Wendy also thought that it would be beneficial for NDHC to be able
to contact interested homes directly, rather than waiting for the resident to call. Martha will create a
referral form, with input from NDHC. Jay Salas will train the CHWs on using the referral form. All
mini-investigations from program year one activities are complete.

Jay Salas provided an update on CHW canvassing activities, as well as recruitment and hiring.
Martha indicated that all CHWs will be placed on temporary employment contracts in October,
terminating independent contractor status.

Jane Mitchell gave an overview of biomonitoring activities, including planning and review meetings.
Seven clinics are planned for September. Jane needs home visit data for select addresses; Jay will
assist.

08-02-2006 agenda and notes.doc
08-02-2006
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Mishelle Macias indicated that state lead data for Denver could be provided to DHHA, upon
request, approximately every six months. Mishelle will need details on the data parameters
relevant to DHHA and DEH needs. Gene Hook and Wendy will work with the data programmer and
mapper at DHHA to identify a scope of work for the third year lead data and mapping component.

Mark Anderson presented VB/l-70 program information to the Presbyterian/St. Luke's pediatric
group on 07/25/2006.

08-02-2006 agenda and notes.doc
08-02-2006
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VB/I-70 Community Health Program
August 2006 Status Report

Subcommittee Report

Biomonitoring Subcommittee
US EPA Region VIII
DEH
DHHA

CDPHE

Community Technical Advisor
ATSDR
DHHA
PEHSU

Wendy O'Brien or alternate
Gene Hook
Marti Potter
Linda Kauffman
Mishelle Macias - co chair, Lead
Jane Mitchell - co chair, Arsenic
Michael Kosnett, MD (CEASE)
Chris Poulet
Paul Melinkovich, MD
Mark Anderson, MD

Biomonitoring Subcommittee Tasks
1. Identify and select preferred biological media and test methods for arsenic and lead

biomonitoring. Complete
Recommend preferred methodologies for biological sample collection. Complete
Develop a quality assurance/quality control plan for biomonitoring program.
Identify and evaluate suitable laboratory protocols and assist with selection of acceptable
analytical laboratories with a demonstrated ability to meet program data quality requirements.
Complete
Develop required consent agreements to provide informed consent for community members
considering participation in biomonitoring program. Complete
Coordinate with DHHA to address HIPPA concerns with blood lead biomonitoring activities
and to provide required data confidentiality. Complete
Develop mechanisms to ensure the medical confidentiality of biomonitoring information.
Complete
Ensure that appropriate state IRB reviews are conducted, if required, and coordinate with
DHHA to determine need for COMIRB review. Complete
Interface with the community outreach and health education planning process as needed.
Complete

10. Develop evaluation and reporting mechanisms, and schedule for biomonitoring issues, as
requested by the steering committee. Ongoing

11. Report to the Steering Committee on progress, status, and issues requiring resolution.
Ongoing

5.

6.

7.

8.

9.

August Activities and Tasks
During the month, biomonitoring staff tested children for lead at Swansea Recreation Center.
Fourteen children and one pregnant adult were tested.

Two in-home daycares were scheduled for lead testing, however no children were tested. One of
the daycares scheduled the appointment, but parents did not want their children tested; the other
daycare provider was not home at the time of the scheduled visit. Both daycares were given the
clinic schedule and EPA FAQ forms to post or hand out to parent. Letters with a final offer for
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arsenic testing were mailed to targeted homes (high soil arsenic levels and known to have young
children living in the home at the time they were visited by the CHWs).

September Activities and Tasks
Staff will continue lead testing at the scheduled September clinics. Staff will coordinate with
DEH and other steering committee members to develop an outline for final program reporting and
evaluation tasks.

Future Activities and Tasks
Staff will continue to update lead and arsenic information relating to clients tested at the
biomonitoring clinics or follow-up from arsenic testing and outreach. Staff will coordinate with
DEH to complete final program reports and evaluation.
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VB/I-70 Community Health Program
August 2006 Status Report

Subcommittee Report

Arsenic Data and Case Management Subcommittee
US EPA Region VIII
DEH
CDPHE

Wendy O'Brien or alternate
Gene Hook
Jane Mitchell - chair

Arsenic Data and Case Management Subcommittee Tasks
1. Identify and select preferred reporting methods and format for arsenic data. [Complete]
2. Develop a quality assurance and quality control plan for arsenic data management.

[Complete]
3. Develop a secure database system to assist with arsenic data management, reporting, and

tracking. [Complete]
4. Develop acceptable case tracking protocols. [Complete]
5. Develop case coordination protocols. [Complete]
6. Identify appropriate trigger levels for case management and case coordination. [Complete]
7. Develop evaluation and reporting mechanisms, and schedule for arsenic data and case

management issues. [Complete]
8. Report to the Steering Committee on progress, status, and issues requiring resolution. [On-

going]

August 2006 Activities and Tasks
Result letters were mailed to program participants. Final contact letters were sent to target homes
that staff could not contact by phone informing them of program services available through the
end of August 2006.

September 2006 Activities and Tasks
Work with DEH and steering committee members to develop evaluation measures to be included
in the final program report.

Future Activities and Task
Attend program meetings as requested. Complete requested data summaries and evaluation
measures for incorporation into the final program report of biomonitoring activities.
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Lead and Case Management Data Work Group
Meeting Minutes
August 14,2006

Present: Marti Potter - chair, Mark Anderson M.D, Martha Hoff, Rashonda Gordon, Kevin McCullen ,
Sondra Touris, Jessica Luna

Issues/Discussions

Referrals to NDHC

MedTox

QNS samples

Case Management
Reports
Lead Patient Information

VBI-70 Lead Clinics

Actions/Decisions

1. Katie (NDHC) has requested a list and results of all clients
screened in the VBI-70 Lead Project. Gene and Martha to follow
up with Katie.

2. Rashonda currently refers clients with a capillary lead level of >5
to Wendy.

1. Sondra has suggested other methods of collecting capillary
samples to decrease/eliminate QNS samples. MedTox's process is
to collect samples on a filter.

2. Sondra to randomly inspect filters.
3. One child has not been invoiced through MedTox. Sondra and

Jessica will collaborate to insure exactness.
4. Filters and documentation not arriving to the DHHA Laboratory

simultaneously. Sondra to alert Mishelle if this continues.

1. Jessica to notify Jane Mitchell of elevated QNS samples.
2. Two QNS samples in June, Rashonda to refer them to Mishelle(in

home screening).
1. Gene and Martha to discuss reporting criteria with Kevin.

1. Pending, minor alterations need to be made.

1. 7/8 VBI-70 Lead Clinics will take place in September.

Responsible
Person

Gene Hook
Martha Hoff

Sondra
Sondra and
Jessica

Jessica
Rashonda

Gene, Martha and
Kevin
Marti

NEXT MEETING
September 11,2006 12n-lpm
CHS Large Conference Room


